
 
 
 

 

 

Janney ES Addition: April 2, 2014  

Project Update  

Update of March Site Activities 
o March Weekends: 

o Stair Tower CMU installation continued and topped out 
o Structural steel was erected for the 2nd floor 
o Light gage wall panels were installed for the 2nd floor 
o Major deliveries of structural bar joists and metal decking occurred 
o 3rd floor structural bar joist installation began. 
o Modifications were made to existing duct work to allow for new 

structural steel members. 

 
Look Ahead: 

o Spring Break: 
o Tompkins plans to mobilize for the entire week of spring break (April 

12th - April 21st ) 
o Bar Joists & metal decking will be installed on the 3rd floor level. 
o Structural Steel will continue to be installed on the 3rd floor and roof 

levels. 
o Light gage metal framing will be installed on the 3rd floor. 
o The roofing and exterior wall activities will begin. 
o Mechanical and Electrical rough-in will begin 
o Existing IT rooms will be cleaned.  

o April Weekends: 
o Tompkins plans to be on-site every weekend in April. 
o The remainder of the structural steel will be erected for the 3rd floors 
o The remainder of the light gage metal framing will be installed for the 

3rd floor 
o Joists and metal deck will be installed on the 3rd floor and roof levels. 

 


